
Monthly Status Report for March 2006 
 
 
 
Fire Station 10 Project 
Hoffman Construction bid and awarded subcontracts for site shoring in December 2005 
and site work and contaminated soils removal in February 2006.  Hoffman plans to 
award subcontracts for structural steel, mechanical, electrical and plumbing and 
concrete later this month.  The final bid packages will be advertised this month, with 
awards planned for May 2006.  
 
Emergency Power Supply 
Installation of the generator at the Delridge Community Center is complete.  The Parks 
Department hopes to install one generator a week, and met recently with the School 
District to obtain approval for placing the generator at Rainier Beach Community Center.  
 
Emergency Supplies Caches 
City staff plans to go out to bid for the cache buildings in approximately three weeks.  
We have determined we will be able to use an existing City vendor to procure most of 
the supplies for the caches. 
 
Small Fireboat 
The engines and transmission have been installed.  The naval architect and Fire 
Department boat engineer flew back to Ontario on April 10 to monitor installation and 
alignment of machinery.  The boat should still be delivered in late May. 
 
Large Fireboat 
Construction is proceeding on schedule.  The double bottom hull was flipped over late 
last month, all equipment has been ordered, and construction is 30 percent complete.   
 
Neighborhood Station Program (Fire Stations 2, 17, 28, and 31) 
Staff is currently in contract negotiations with the four design teams chosen for these 
projects and expects to finalize contracts later this month.  The design teams are Arai 
Jackson (Fire Station 2); Bassetti Architects (Fire Station 17); Schreiber, Starling, and 
Lane (Fire Station 28); and Snyder, Hartung, Kane, and Strauss (Fire Station 31).  
Project managers are scheduling get-to-know-the-station visits – including ride-alongs – 
to their respective stations, which will give them a better understanding and appreciation 
of the operations and needs of each station. 
 
 


